Project Calendar

WEEK NO		Beginning on	Milestones and other deadlines	Other events e.g. coursework handins, college trips, UCAS
1	MAY	03/05/2020		me, contage tripo, c.e. ic
2		10/05/2020	IPPF upload this week	
3		17/05/2020		
4		24/05/2020		Half-term
5		31/05/2020		· ·
6	JUNE	07/06/2020		
7		14/06/2020		
8		21/06/2020		
9		28/06/2020		
10	JULY	05/07/2020	Initial hand-in (IPPF, PPF, booklet)	
11		12/07/2020	, , ,	Summer holíday starts
12		19/07/2020		<u> </u>
13		26/07/2020		
14	AUGUST	02/08/2020		
15		09/08/2020		Family holiday
16		16/08/2020		Family holiday
17		23/08/2020		
18		30/08/2020		
19	SEPTEMBER	06/09/2020	Updated PPF, research done	Term begins
20		13/09/2020	•	
21		20/09/2020		
22				ucas form to be completed this
		27/09/2020		week
23	OCTOBER	04/10/2020		
24		11/10/2020		
25		18/10/2020		Potíons coursework due
26		25/10/2020	2000 word deadline	Half-term
27	NOVEMBER	01/11/2020		
28		08/11/2020		
29		15/11/2020		
30		22/11/2020		Family birthday celebrations
31		29/11/2020		
32	DECEMBER	06/12/2020		
33		13/12/2020	Fírst draft due thís week	
34		20/12/2020		Christmas holidays
35		27/12/2020		New Year Party
36	JANUARY	03/01/2021		
37		10/01/2021		
38		17/01/2021		My birthday this week!!!
39		24/01/2021		
40		31/01/2021		
41	FEBRUARY	07/02/2021		
42		14/02/2021		Half-term – skí holíday
43		21/02/2021	Completed Project Hand-in	